

CRSN Community & Long Term Care Operational Committee Workplan 2018/19 to 2020/21

Purpose and Scope

To advise the Champlain Regional Stroke Network Steering Committee (CRSN) regarding the development, implementation, and evaluation of regional stroke best practice initiatives and activities in the community and long term care residences throughout the Champlain region.

The CRSN-RNOC Stroke Rehab Sub-Committee will ensure the alignment of initiatives and activities with CRSN's **vision**: Fewer Strokes. Better Outcomes., **mission**: To continuously improve stroke prevention, care, recovery and re-integration., and **values**: equity and comprehensiveness, accountability and integrity, transparency and engagement, learning and performance improvement, leadership and innovation.

CRSN Strategic Goal	Operational Goal	Goal #	Deliverable: Actions and Resources Required	Lead	Target Date	Status
Ensure equitable access to high quality stroke care across the continuum of care	Enhance the voice of the stroke survivor and their families in the development of stroke services in the Champlain LHIN	4	<p>The Committee will be responsive to requests and input from CRSN's Stroke Ambassadors Committee (formerly known as Patient and Family Advisory Council (PFAC)).</p> <p>The Committee will engage Stroke Ambassadors Committee as needed for advice and feedback on decisions where their input adds value.</p> <ol style="list-style-type: none"> 1. Present <i>Pathways for People with Stroke to Live Fully in the Community</i> model to Stroke Ambassadors Group. Have the group prioritize their 3-4 most important services, supports, or resources for transition home and reintegration to community. These 3-4 resources will be used to inform work in Goal 11. (Note: ensure broad perspective in terms of socioeconomic, language, and cultural diversity; e.g. financial, first nations) 	Regional Director (as liaison between groups)	<p>Ongoing</p> <ol style="list-style-type: none"> 1. March 2018 	

CRSN Strategic Goal	Operational Goal	Goal #	Deliverable: Actions and Resources Required	Lead	Target Date	Status
Enhance engagement and partnership in order to promote high quality stroke care	Enhance strategic partnerships with health focused organizations in order to more effectively communicate components of high quality stroke care throughout the region	11	1. Conclude QCH systematic referral pilot with written project report.	CLTC Coordinator	1. Complete by May 2018	
			2. Continue work to improve transitions of care for stroke survivors and families as they return to the community:		2. Complete project by September 2019	
			a. Determine existence of <i>prioritized</i> services/resources for stroke survivors in the community (see goal 4, above).		a. June 2018 meeting of Stroke Ambassadors Committee	
			b. Where services exist, determine: (i) accessibility of services for stroke survivors (e.g. is the service aphasia friendly, accessible (mobility-wise, transportation-wise))? (ii) whether stroke survivors access the service (if not, why).		b. Summer/Fall 2018	
c. Collaborate with like-disease groups (e.g. heart, vascular) to maximize efficiencies and access to programming.	c. -					
d. Where services do not exist, advocate for their implementation.	d. -					
e. Ensure all publicly funded stroke care providers in the LHIN are aware of available services and resources.	e. As possible					
3. Support the Community Stroke Rehab program(s) in their efforts at successful transition from service to home	3. Ongoing and as needed					
4. CLTC Coordinator to participate in other regional groups' mandates in the interest of relationship building	4. Ongoing					

CRSN Strategic Goal	Operational Goal	Goal #	Deliverable: Actions and Resources Required	Lead	Target Date	Status
			to achieve this goal (i.e. ABI Coalition)			
			5. Host a community resources and community organizations event in 2019 (no funding earmarked in 2018)		5. Plan event(s) for 2019/20	
Work in partnership to implement a standardized system for stroke care according to best practices	Support LTC homes in the LHIN to incorporate Canadian Stroke Best Practice Recommendations into their organizations.	13	<ol style="list-style-type: none"> 1. Complete development of education strategy for LTC (began in 2017). 2. Work with engaged LTC home(s) to provide targeted stroke education. 3. Present findings from <i>Ontario Stroke Evaluation Report 2018: Stroke Quality of Care and Outcomes in Complex Continuing Care and Long-Term Care</i> to Committee and to CRSN Steering Committee. Is there a potential mandate stemming from this work? 4. Explore whether there are opportunities with Algonquin College or la Cité collegiale (e.g. to have stroke-related content incorporated into PSW, Rehab Assistant, or Care Coordination programs; to introduce Brain, Body and You continuing education course in collaboration with CLRI) 	CLTC Coordinator (w/ Education Coordinator)	<ol style="list-style-type: none"> 1. Spring 2018 2. 2018/19 ongoing 3. Spring 2018 4. Fall 2018 	